
 

 
 

I. Enterprise Discussion 
 

A.  Schedule of Events (SOE) Enterprise highlights, available online 
 

 WCOSS: 

 

• A WCOSS switch is planned for May 11 in order to implement the 
GFS upgrade. 

 

B. Upcoming Model Changes and additions – details are available online. 

 
Model 30-day eval start 30-day eval end Implementation 

Date 

HYSPLIT Feb. 25, 2016 Mar. 26, 2016 April 12, 2016 

LEOFS Mar. 10, 2016 Apr. 09, 2016 Apr. 26, 2016 

Geospace Mar. 15, 2016 Apr. 14, 2016 TBD 

 

   Red = not approved by NCEP Director 
   Blue = approved by NCEP Director 

Black = not yet briefed to NCEP Director 

 

 The TIN for the LEOFS upgrade may be viewed at:  
http://www.nws.noaa.gov/os/notification/tin16-08nos_leofs.htm 

 

 The 30-day IT stability test for the GFS should start by the end of this week. 

 
           C.  Proposed upcoming NCO RFC(s) with potential Enterprise effect: 
 

  Update the Java package to java-1.7.0-ibm on 6 OPC RHEL5 operational 
workstations.  To be implemented on April 11 at 1400Z. 

 

 Send CMC global deterministic data from WCOSS to additional servers at NHC 
in support of their Joint Hurricane Testbed project.  To be implemented on 
April 12 at 1400Z. 
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 Limit the use of cron on operational CPC compute farm systems to operational 
accounts only, as requested by CPC.  To be implemented on April 13 at 1400Z. 

 
            D.  Partnerspresentation/discussion 

 
II. New Business 

 

Review Weekly Status Report 
 Scheduled RFCs (Approve/Reject/Defer) 
 Discuss RFCs rejected by the CM staff 

 
III. Old Business 

 

 Verify Completion of Previously Scheduled RFCs 
 Deferred Items 

 
IV. Announcements/Reminders 

 
None 

 
V. Next meeting – Thursday, 14 April 2016 @ 1:30 PM ET (1730Z) 


